

Tel: +(960)301 3362  
+(960)301 3379  
AFTN: VRMMYNYX  
Fax: + (960) 331 3258  
E-mail: aishq@macl.aero

## REPUBLIC OF MALDIVES

AERONAUTICAL INFORMATION SERVICE

### AIR TRAFFIC SERVICES

MALDIVES AIRPORTS COMPANY LIMITED

Ibrahim Nasir International Airport

Hulhule' 22000

Republic of Maldives

**AIC**

**04/12**

**27 May 2012**

## **DREDGING AND RECLAMATION ACTIVITIES AT IBRAHIM NASIR INTERNATIONAL AIRPORT**

The scope of the work incorporates Dredging and Reclamation Activities at Ibrahim Nasir International Airport. The schedule of the activities and chart of the dredging areas are attached.

Attachment 1- Schedule of the Dredging and Reclamation Activities.

Attachment 2- Chart of Dredging and Reclamation Zones

- Note:** - Heavy earth moving vehicles will be on and around the dredging area.
- All obstacles will be marked with red and white flags and lighted during night.

**Attachment 1**

<b>DREDGING AND RECLAMATION ACTIVITIES AND THEIR DURATION</b>								
<b>Main Activities</b>	<b>Zone N&amp;O</b>		<b>Zone M</b>		<b>Zone L</b>		<b>Zone J &amp; K</b>	
	Start	Finish	Start	Finish	Start	Finish	Start	Finish
1. Construction and maintenance of the reclamation bunds	Mid Oct 2012	Mid Jan 2013	End Sep 2012	Mid Oct 2012	End Aug 2012	End Sep 2012	Mid June 2012	End Aug 2012
2. Laying of the shore Pipeline	Mid Oct 2012	Mid Jan 2013	End Sep 2012	Mid Oct 2012	End Aug 2012	End Sep 2012	Mid June 2012	End Aug 2012
3. Pumping the dredge material	Mid Jun 2012	Mid Jan 2013	Mid Jun 2012	Mid Oct 2012	Mid June 2012	End Sep 2012	Mid June 2012	End Aug 2012
4. Pushing and leveling the dredge material	Mid Oct 2012	Mid Jan 2013	End Sep 2012	Mid Oct 2012	End Aug 2012	End Sep 2012	Mid Jun 2012	End Aug 2012
5. Extension and Curtailment of the pipeline	Mid Oct 2012	Mid Jan 2013	End Sep 2012	Mid Oct 2012	End Aug 2012	End Sep 2012	Mid June 2012	End Aug 2012
6. Survey of the filled area	Mid June 2012	Mid Jan 2013	Mid June 2012	Mid Oct 2012	Mid June 2012	End Sep 2012	Mid June 2012	End Aug 2012
7. Dismantling of the pipeline	Mid June 2012	Mid Jan 2013	Mid June 2012	Mid Oct 2012	Mid June 2012	End Sep 2012	Mid June 2012	End Aug 2012
8. Dredging of the soil and pumping	Mid June 2012	End Sep 2012						

### DREDGING AND RECLAMATION ZONES

